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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:22 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 164 Date: 25-Aug-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 716

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) WELDING:
All the frames holding the PWS guide beam were connected to the attached bracket to the pier W2 by a
pin connection. The frames were stabilized by cables to the pier W2 wall. This allows the crew performs
any adjustment for the PWS guide beam in order to be aligned. After all necessary adjustments of the
PWS guide beam the frame pine connections are being changed to a rigid connection by welding top and
bottom plate from the beam of the holding frame to the brackets attached to the pier W2 wall. This is a
time consuming process which is being done. Other detailed welding also is being performed, such as
welding of the washers of the brackets attached to the pier W2 wall.

B) INSTALLATION:
Another crew was connecting the pieces to frames which are going to be used for the PWS positioning
inside the saddles. With respect to the drawing DE419HT and DE419JT of the submittal ABF-SUB-
2171R01 the HSS 76x76x4.8 Piece and the attaching angle to the saddle for both the East and West
saddles and the plate with Detail J were put in place.

2- The ABF crew completed filling up the caps of MaCalloY rods with grease GREASREX K-218.from
Mobil for the North side hinge-K of the E-line.

3-The ABF crew drilled more holes for the anchorage of the Tramway Frame at pier W2 (North) with
respect to submittal ABF-SUB-2019r02 with the guide of Mr. Ankur Singh, ABF Engineer, new sets of
holes were drilled. From a total of 48 holes for lager Tramway attachment 25 holes have depth of 12", 4
holes depth of 10" and the remaining with the depth ranging from 3-1/2" to 5-1/2". For the smaller
attachment connection all 18 holes have a depth of 7". All the holes will be surveyed and the bracket
connection is going to be designed based on the position of the available holes.

4- With respect to the submittal ABF-SUB-2312R00, "Primary PWS Hauling System" the counterweight
sheave support was placed in position on the pier W2 deck.
5- The ABF laborer worked more on the access from the pier W2 deck to the scaffolding and secured the
fences.
6- The attached pictures show the detail of the performed activities.
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NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system

A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rogelio Ruiz
- John Power
- Rigoverto Garcia
- Kevin Alger (Crane Operator)

B) Welding Crews
- Salvador Sandoval
- Jose Torres
- Michael Jimenez
- Todd Jackson
- Erick Sparks
- Ian Murphy
- Rick Clayborn
- Paul Fambrini
- Jayson Smith

C) Drilling Holes
- Morris Roberson

D) Filling the cap of MaCalloY rods with grease
- Victor Hernandez

E) Laborers
- Carlos Montejano

- ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Miller Welding Machine (ABF002343)
Lincoln welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0160406

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0150406

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

2.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 4.00 0.00 0.00 4.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

RICK CLAYBORN 8.00 2.00 0.00 10.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAYSON SMITHIronworker 0.00 2.00 0.00 2.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 3 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 4 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 5 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 6 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 7 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 8 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164 Date: 25-Aug-2011 Thursday

Page 9 of 9ddrRptbyBidItem


